
 
 
 

TO PARTICIPATE IN THE MEETING VIA VIDEO OR TELECONFERENCE, GO TO 
https://rainbowmwd.zoom.us/j/84694737361 OR CALL 1-669-900-6833 or 1-669-444-9171 or 1-309-205-
3325 or 1-312-626-6799 or 1-564-217-2000 or 1-689-278-1000 (WEBINAR/MEETING ID: 846 9473 7361). 

MEMBERS OF THE PUBLIC WISHING TO SUBMIT WRITTEN COMMENT TO THE COMMITTEE UNDER 
PUBLIC COMMENT OR ON A SPECIFIC AGENDA ITEM MAY SUBMIT COMMENTS TO OUR DISTRICT 
SECRETARY BY EMAIL AT TQUINTANAR@RAINBOWMWD.CA.GOV OR BY MAIL TO 3707 OLD HIGHWAY 
395, FALLBROOK, CA 92028.  ALL WRITTEN COMMENTS RECEIVED AT LEAST ONE HOUR IN ADVANCE 
OF THE MEETING WILL BE READ TO THE COMMITTEE DURING THE APPROPRIATE PORTION OF THE 
MEETING. THESE PUBLIC COMMENT PROCEDURES SUPERSEDE THE DISTRICT’S STANDARD PUBLIC 
COMMENT POLICIES AND PROCEDURES TO THE CONTRARY. 

      ENGINEERING AND OPERATIONS COMMITTEE MEETING 
 
RAINBOW MUNICIPAL WATER DISTRICT 
Wednesday, February 7, 2024 
Engineering and Operations Committee Meeting - Time: 3:30 p.m. 

District Office         3707 Old Highway 395       Fallbrook, CA  92028 

Notice is hereby given that the Engineering and Operations Committee will be holding a regular meeting 
beginning at 3:30 p.m. on Wednesday, February 7, 2024. 

        

AGENDA 

1. CALL TO ORDER 
 
2. PLEDGE OF ALLEGIANCE 

 
3. ROLL CALL:  Flint Nelson (Chair) _____ Steve McKesson _______ (Vice Chair)  

 Members: Robert Marnett _____     
 

4. INSTRUCTIONS TO ALLOW PUBLIC COMMENT ON AGENDA ITEMS FROM THOSE 
ATTENDING THIS MEETING VIA TELECONFERENCE OR VIDEO CONFERENCE 

CHAIR TO READ ALOUD - “If at any point, anyone would like to ask a question or make a comment and 
have joined this meeting with their computer, they can click on the “Raise Hand” button located at the 
bottom of the screen.  We will be alerted that they would like to speak.  When called upon, please unmute 
the microphone and ask the question or make comments in no more than three minutes. 

Those who have joined by dialing a number on their telephone, will need to press *6 to unmute themselves 
and then *9 to alert us that they would like to speak. 

A slight pause will also be offered at the conclusion of each agenda item discussion to allow public members 
an opportunity to make comments or ask questions.” 

5. SEATING OF ALTERNATES 
 

6. ADDITIONS/DELETIONS/AMENDMENTS TO THE AGENDA (Government Code §54954.2) 
 
7. PUBLIC COMMENT RELATING TO ITEMS NOT ON THE AGENDA (Limit 3 Minutes)

~~/ 

RAINBOW 
MUNICIPAL WATER DISTRICT 
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*8. APPROVAL OF MINUTES 
A. November 1, 2023 

 
9. GENERAL MANAGER COMMENTS 

 
10. ENGINEERING AND CIP PROGRAM MANAGER COMMENTS 

 
11. OPERATIONS MANAGER COMMENTS 

 
12. COMMITTEE MEMBER COMMENTS 

 
13. BOARD ACTION UPDATES 

 
14. APPOINTMENT OF CHAIRPERSON AND VICE CHAIRPERSON 

 
*15. AS-NEEDED SERVICES EXPENDITURES SUMMARY 
 
16.   CIP UPDATE PRESENTATION  

 
17. LIST OF SUGGESTED AGENDA ITEMS FOR THE NEXT SCHEDULED ENGINEERING AND 

OPERATIONS COMMITTEE MEETING 
 
18. ADJOURNMENT 

 
 
 ATTEST TO POSTING: 
 

 
 

  2/2/2024 7:35 AM 
Julie Johnson 
Secretary of the Board 

 Date and Time of Posting 
Outside Display Cases 
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MINUTES OF THE ENGINEERING AND OPERATIONS COMMITTEE MEETING 

OF THE RAINBOW MUNICIPAL WATER DISTRICT 
NOVEMBER 1, 2023 

 
 
 
1. CALL TO ORDER – The Engineering and Operations Committee Meeting of the Rainbow 

Municipal Water District on November 1, 2023, was called to order by Chairperson Nelson at 3:30 
p.m. in the Board Room of the District, 3707 Old Highway 395, Fallbrook, CA 92028.   Chairperson 
Nelson, presiding. 

 
2. PLEDGE OF ALLEGIANCE 
 
3. ROLL CALL:   
 

Present:   Member Marnett, Member McKesson, Member Nelson, Member Gasca. 
 
Also Present:  Executive Assistant Washburn, Information Technology Manager Khattab, 

Operations Manager Gutierrez, Engineering and CIP Program Manager 
Williams. 

 
 Absent:  General Manager Wiley, Alternate Largent. 

 
Also Present Via Teleconference or Video Conference: 
 

Senior Project Manager Tamimi, Senior Project Manager Parra, 
Administrative Analyst Barrow, Administrative Analyst Rubio, 
Administrative Assistant Montano, Construction and Meters Supervisor 
Lagunas. 

 
Three members of the public were present in person, via teleconference or video conference. 

 
4. INSTRUCTIONS TO ALLOW PUBLIC COMMENT ON AGENDA ITEMS FROM THOSE 

ATTENDING THIS MEETING VIA TELECONFERENCE OR VIDEO CONFERENCE 

There were no members of the public in attendance via teleconference or video conference; 
therefore, the instructions were not read aloud. 

 
5. SEATING OF ALTERNATES 

  
No alternates were seated. 

 
6. ADDITIONS/DELETIONS/AMENDMENTS TO THE AGENDA (Government Code §54954.2) 
  
 There were no amendments to the agenda.  
 
7. PUBLIC COMMENT RELATING TO ITEMS NOT ON THE AGENDA (Limit 3 Minutes) 
  

There were no comments. 
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*8. APPROVAL OF MINUTES 
A. September 6, 2023 

 
 Motion: 
 
To approve the minutes. 
 
Action: Approve, Moved by Member Gasca, Seconded by Member McKesson. 
 
Vote: Motion carried by unanimous roll call vote (summary: Ayes = 4). 
 
Ayes: Member Gasca, Member Marnett, Member McKesson, Member Nelson. 
   

9. GENERAL MANAGER COMMENTS 
  
 There were no comments. 
 
10. ENGINEERING AND CIP PROGRAM MANAGER COMMENTS 
  

Mr. Williams provided an update on the ongoing study regarding Morro Tank noting movement 
has been indicated and how this will continue to be monitored over the next twelve months.  He 
pointed out this tank will be run at 50% and that staff will be working with the appropriate firms to 
get recommendations as to what actions may need to be taken should movement continue to be 
detected.  

 
Mr. Williams clarified some confusion that may have been created at the September Board 
meeting related to an agreement for the Beck Reservoir solar program.  He stated although he 
could not speak on behalf of the consultant who encouraged approval from the Board, there was 
no such agreement.  

 
 Mr. Williams reported although the pipeline replacement program has been put on hold, positive 

responses are being shown as a result of other efforts.  Discussion followed. 
 
11. OPERATIONS MANAGER COMMENTS 

 
Mr. Gutierrez reported after reanalyzing the original list of meters with zero reads, staff discovered 
an additional 269 meters need to be replaced for the same reason. He talked about the ongoing 
efforts taken to correct this issue including how the meters that have been replaced are showing 
positive results. 
 
Mr. Marnett suggested there must be some failures or design defects with these meters. Mr. 
Gutierrez explained what was causing the meters to blow apart.  Mr. Marnett inquired as to 
whether there was a policy being formulated to charge customers for the maintenance of these 
meters when more water is being pushed through than permitted.  Mr. Gutierrez stated this was 
actively being looked into as a means of recovering some of the lost revenue. 
 
Mr. Gasca asked how many meters have been replaced.  Mr. Gutierrez stated staff were 
approaching 300 completed out of the 769 found.  Mr. Marnett asked if there was a way to predict 
when a meter may start decouple as part of advance planning.  Mr. Gutierrez explained data 
points will be monitored to predict eminent failures.     
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Mr. Nelson asked if the data is going to show a substantial number of customers whose monthly 
service charge is exceeding the quantity of water by a significant amount which in turn would 
imply those customers should be a different rate structure as well as be required to have a larger 
meter.  Mr. Gutierrez stated this has been discussed; however, right now the first step is to get 
the meters with zero reads replaced first.  Mr. Marnett expressed concern there may be a great 
deal of money involved; therefore, it seems as though it should be a high priority.  Mr. Gutierrez 
explained the issue is that the meter readers need to make the exchange in the billing software; 
therefore, a new process has been put in place where a meter reader has been teamed up with 
a member of the construction crew so that they are able to make the exchange in the software at 
the same time the meter is being replaced.  Discussion followed. 
 
Mr. Nelson strongly suggested staff give this situation a more global approach as to how to 
proceed even if that involves an amendment to the Administrative Code, especially when it is a 
matter for which other rate payers are paying the price.  Mr. Gasca recommended the pain of 
blowing out a meter should be painful enough to keep them from doing such.  Mr. Nelson 
encouraged those working on this matter to embrace a more global and strategic approach in 
addressing this matter to prevent abuses in the system. 

 
Discussion ensued. 

 
Mr. Gutierrez clarified the leaks RMWD experiences are not abnormal for a water agency and 
how although he sends out text messages and updates to the committee members, he may not 
have opportunity to send these out in a timely manner when emergency leaks occur. Mr. 
McKesson stated he appreciates these updates and finds the information very helpful. 

 
12. COMMITTEE MEMBER COMMENTS 
 
 Mr. Marnett stated the work on the Hutton antennas was still in progress and well as inquired as 

to whether the consultant had provided RMWD with the clearinghouse information related to 
microplastics so that the committee members could do their own reading.  Mr. Williams stated he 
received the information and will forward it to Ms. Washburn to send to the committee members. 

 
13. BOARD ACTION UPDATES 

  
Mr. Williams reported all the items for which this committee recommended Board approval were 
approved at today’s Board meeting.  

 
*14. CONSIDER APPROVAL OF CHANGE ORDER #2 WITH VALLEY C.M. FOR CONSTRUCTION 

MANAGEMENT & INSPECTION SERVICES FOR THE LIFT STATION-1 PROJECT IN THE 
AMOUNT OF $216,413 (DIVISIONS 1 & 2) (ENGINEERING) 

  
 Mr. Williams explained this item was for construction management and inspection services as 

well as geotechnical support and how these are all valid extensions as a result of RMWD agreeing 
to extending J.W. Fowler’s contractual end date.  He noted staff were seeking a recommendation 
from this committee that the Board approve Option 1.  

 
 Mr. Marnett asked whether J.W. Fowler was paid under a separate contract.  Mr. Williams 

confirmed J.W. Fowler is the General Contractor and Valley C.M. is the consultant.  
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 Mr. McKesson inquired as to the confidence level in the timeline and the dollars for the extension.  
Mr. Williams stated the confidence was high and how the baseline schedule is valid based on the 
information staff has to date.  He added if there continues to be changes to J.W. Fowler’s schedule 
past the March 2024 completion date, another change order would be required.   

 
 Mr. Gasca stated since the project is now extended through the winter, he would recommend staff 

take into consideration the number of rain days. Mr. Williams acknowledged this suggestion. 
 
 Mr. Nelson mentioned ongoing and current concerns he has had with this contract.  He stated he 

noticed the amount being recommended was the same amount the consultant requested; 
therefore, he wanted to know whether any negotiations around this matter.  Mr. Williams clarified 
in-house staff continues to work regardless of rainy weather as well as how all extensions have 
been vetted.    

 
 Ms. Johnson inquired as to where the consultant was currently working.  Mr. Williams stated in 

Old River Road, as well as near and at the lift station.  
  
 Motion:  
 
 To recommend the Board adopt Option 1 - Approve Change Order #2 with Valley 

Construction Management in the amount of $216,413 and extend the contract term through 
March 29, 2024, authorize the General Manager to execute Change Order #2 to the existing 
professional services agreement, and make a determination that the action identified 
herein does not constitute a “project” as defined by CEQA. 

 
 Action: Approve, Moved by Member Marnett, Seconded by Member McKesson. 
  
 Vote: Motion passed (summary: Ayes = 3, Noes = 0, Abstain = 1). 
 
 Ayes: Member Gasca, Member Marnett, Member McKesson. 
 
 Abstain: Member Nelson. 
  
*15. CONSIDER AWARD OF A CONSTRUCTION CONTRACT IN THE AMOUNT OF $X WITH X 

FOR THE WEST LILAC, RANCHO AMIGOS, AND DENTRO DE LOMAS PUMP STATIONS 
PROJECT (DIVISION 1) (ENGINEERING) 

 
 Mr. Williams pointed out the staff memo was due prior to the bid opening.  He reported three bids 

were received with the apparent low bidder being Pacific Hydrotech Corporation in the amount of 
$5,657,500.00.  He stated the engineer’s estimate was $4.3 million which was 20% less than the 
lowest bid.  He noted the updated staff memo will include a Board recommendation to award the 
contract to the lowest bidder. 

 
 Mr. Marnett asked for confirmation RMWD had purchased the pump stations and upon delivery, 

the contractor will hook them up to the pipes and conduct all the electrical work.  Mr. Williams 
confirmed this was correct.  inquired about the pump stations as well as explained in an effort to 
expedite this project, these submittals included the long lead times from the beginning as well as 
how part of these pump stations was to procure easements for SDG&E at their nearest power 
site who will also conduct their own inspections in addition to RMWD’s inspection work.  
Discussion followed. 

 
 Mr. Williams confirmed a financing issue did not exist for this project and how Ms. Largent was 

present at the bid opening.  Mr. Marnett expressed concern with envisioning this project 
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amounting to this amount of money.  Mr. Williams mentioned it was known there is rock at the 
Dentro site per the geotechnical study conducted at the site and how dealing with this matter has 
been included in all the bid received.   Mr. Nelson asked whether this bid included a combination 
of unit and lump sum prices that should circumstances allow for such, RMWD could incur some 
savings.  Mr. Williams stated there could be a deduction in cost should something not be used as 
well as there being a finishing early clause included to incentivize the contractors to finish early.   

 
Ms. Johnson asked if there were any penalties for finishing late. Mr. Williams stated there would 
be liquidated damages for any calendar date they are late. 

 
 Motion:  
 

To recommend the Board adopt staff recommendation Option 1 – Allocate funding and 
approve the Construction Agreement with Pacific Hydrotech Corporation in the amount of 
$5, 567,500.00, authorize the General Manager to execute the construction contract, and 
make a determination that the West Lilac and Rancho Amigos pump station sites are 
categorically exempt Section 15303, Class 3, New Construction or Conversion of Small 
Structures and Class 4, Minor Alterations to Land. 

 
 Action: Approve, Moved by Member McKesson, Seconded by Member Gasca. 
  
 Vote: Motion passed (summary: Ayes = 3, Noes = 0, Abstain = 1). 
 
 Ayes: Member Gasca, Member McKesson, Member Nelson. 
 
 Abstain: Member Marnett. 
   
16. PIPELINE REHABILITATION AND REPLACEMENT PLANNING UPDATES (CHAIR NELSON) 
 
 Mr. Nelson explained he had requested this agenda item on behalf of the ratepayers being 

represented with the objective of suggesting a conversation take place with the management 
team regarding what to do about RMWD’s pipeline rehabilitation and replacement program.  He 
stated over the past several years RMWD has stated there was no money for this program and 
yet millions of dollars have been found for a wide variety of projects some of which started off 
being categorized as the so-called “ROI” projects that have somehow evolved into projects 
needed for the detachment.  He recalled being told RMWD could detach with very little capital 
improvements at all; however, it appears RMWD will be spending approximately $18M while this 
program has been bounded without undertaking a project of any substance to replace the 
infrastructure. He recalled that even when there were discussions about the rate increases that 
were not implemented five years ago and how it was stated the part of those rate increases were 
going to be allocated to part of this program.  He acknowledged RMWD was now playing catch 
up, but his concern is that there is a great deal that could be done including starting with identifying 
1-2 projects that are obviously important based on problems they are causing RMWD’s 
operation’s department and, therefore, the ratepayers, and try to find a way to get these started.  
He said he really wanted everyone to start thinking about how to start prosecuting the list of twenty 
projects totaling approximately $21M including determining which projects could be done in-house 
or would need to be outsourced. He asked whether there was a plan in place, RMWD’s sincerity 
about resuscitating these projects, as well as the money component associated with such plan.  
He expressed concern RMWD is stating money is an issue, yet there it seems to find funding for 
the things it wants to do but not those that things he would argue need or must be done.  He 
mentioned long-term financing may be an option where RMWD could raise $25M that would cost 
$1.6M per year over thirty years which would be appropriate since the infrastructure needing to 
be replace or rehabilitated would last well beyond the thirty-year payoff period.  He stated it was 
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his hope that should RMWD do any long-term financing, it would be used for a manner in which 
the ratepayers would benefit in a substantive and material way by bringing the infrastructure and 
facilities to a level of service that would serve everyone for many years into the future as opposed 
to being used to pay a detachment fee.  He said if conversations are taking place, it would be 
helpful to him to know what options were being discussed because he cannot imagine feeling 
comfortable about allowing the list of pipeline replacement and rehabilitation program projects 
going unattended to as it has for several years.              

 
 Mr. Gasca explained the reasons behind his requesting the list.  He stated the bottom line is that 

every gallon of water lost is an additional cost to RMWD, including maintenance and such when 
trying to extend the life of a pipeline.  He pointed out if there are lines of pipe that require 
continuous repair that it makes it to the top 20 on the list, then that project just a high priority as 
is trying to get the zero-read meters replaced.  He said he was glad this topic was brought forward 
and how RMWD needs to be looking at some type of plan where it is available to cross off some 
of the listed projects which in turn will give staff more time to work on other projects as opposed 
to continuous maintenance that will create synergies to where everything will start running 
smoother.  He concluded with noting RMWD purchasing less water for which it is not being paid 
back as well as customers paying for what they are using will accelerate RMWD’s ability to work 
through the list of pipeline replacement and rehabilitation projects as well as all the other projects 
that have to be done.          

 
 Mr. Williams stated while it was great to discuss this matter with this committee, he feels it would 

be better discussed with the Budget and Finance Committee because the only reason this list has 
been deferred and not tended to at this moment is due to there not being allocated funds to do 
so.  Mr. Nelson begged to differ, asking whether there was a plan for prosecuting this list.  Mr. 
Williams said there are virtually no pipeline replacement projects in the current five-year Capital 
Improvement Plan that are presented at both the mid-year and end of fiscal year.  He explained 
the reasons for this have nothing to do with engineering or operations departments not being 
prepared to proceed with projects, but the money has to come from somewhere and it is not 
currently allocated.           

 
 Mr. McKesson asked what the committee members can do to help.  Mr. Williams suggested 

attending the Budget and Finance Committee meetings to hear the financial aspects.  He 
explained the importance of considering the financial aspects of this matter and how if the Board 
was comfortable with the dollar amounts presented recently being lower, the first thing 
engineering and operations would do is update the ranking of the projects and then begin working 
on getting them crossed off the list.  Mr. McKesson asked whether it would be helpful for 
representatives of this committee to express concern and risk to the Budget and Finance 
Committee as a means of possibly putting some thought behind the budget.  Mr. Williams agreed 
it may assist with getting some funds allocated for this program.   

 
 Mr. Nelson pointed out to be comfortable in proposing utilizing money sitting in a reserve as 

opposed to being put to work replacing badly needed infrastructure would be a policy decision of 
the Board.  He asked if engineering and operations were told there was funding available for this 
program, would they have the corporate capability of immediately moving forward on some 
number of projects. Mr. Williams confirmed this was correct.  Mr. Guiterrez pointed out the 
financial aspect may be subject to GASB requirements in terms of minimum reserves.   

 
 Mr. Gutierrez recalled how a pipeline project worked on three years prior was utilized to track 

costs as a means of determining whether it would be less costly to conduct the work in-house.  
He explained that although it was found that using in-house crews to do the construction work 
involved with the pump stations that went out to bid recently would be at least one-third less the 
cost, RMWD would need to hire more crew members to get the work done due to having to have 
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crews out repairing pipelines at the same time.  Mr. Nelson said this was the conversation he 
wanted to have in terms of who and how it will be decided how to best prosecute such a body of 
work including putting a plan in place to ensure RMWD has the corporate capability to conduct 
the work.  Discussion ensued. 

 
 Mr. Gasca suggested staff produce a list of regularly repetitive pipeline repairs and rehabilitation 

which in turn would provide rationale as to why certain pipeline replacements should be ranked 
higher on the list of priorities than they were positioned originally with the costs included.  He said 
in trade, the Board taking into all the regulatory accounting, would need to determine how far 
down RMWD can go budding up to that lower floor and what funds could be utilized to start 
addressing some of these projects as means of making progress in decrease the water loss.  Mr. 
Nelson asked how long it would take under the existing scoring system to come up with a 
prioritized list of $20M-$25M worth of work. Mr. Williams answered approximately one month.  
Discussion followed. 

 
 Ms. Johnson recommended this list of pipeline replacement and rehabilitation program projects 

be presented and reviewed as part of the mid-year budget workshop scheduled for January at 
which time the Board, general manager, finance manager, representatives from the committees, 
etc. can be present and collectively come up with an action plan.  She agreed there are things 
that need to be repaired.   

 
 Mr. Stewart said he saw the list when he was serving on the Board and how it appears the only 

reason there is no road map in place is due to two great big variables; the detachment from 
SDCWA as well as water sales. He pointed out this was the first time that staff have been able to 
collect enough data to substantiate the need for these projects.  

 
 Mr. McKesson inquired as to the level of effort, if necessary, to refresh and modernize the current 

list of projects and was it warranted.  Mr. Williams stated he would need to first receive direction 
from Mr. Wiley because it would take substantial effort to do and should there not be any funding 
available, the efforts may not be warranted.  Mr. Gutierrez provided the low-cost version of how 
this updating the list could be accomplished; however, to do what needs to be done it would 
involve updating the data that was collected six years ago when the list was first created. 
Discussion followed. 

 
 Mr. Nelson stated it would be fair to say that this committee would like very much for Mr. Wiley to 

authorize such work as is appropriate to allow for the next step in the planning process to take 
place.  He noted this topic was on the agenda for the November 14th Budget and Finance 
Committee meeting and how it would be helpful to convey to Mr. Wiley what was heard at this 
meeting in a sense that there is concern and desire from this committee for management to take 
actions to prioritize pipeline replacement and rehabilitation.  He said should Mr. Wiley not be 
prepared to support moving forward, then the discussions at the Budget and Finance Committee 
meeting will be meaningless and the only support to channel Mr. Wiley would need to come from 
the Board. He expressed hope that when Mr. Wiley becomes aware of the substantial interest 
regarding this matter, he will be open to discussions.  He encouraged staff to convey to Mr. Wiley 
that this committee was eager to get going and willing to help in any way possible.   

 
*17. AS-NEEDED SERVICES EXPENDITURES SUMMARY  
  
 It was confirmed there was no new activity in the summary.  
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18. LIST OF SUGGESTED AGENDA ITEMS FOR THE NEXT SCHEDULED ENGINEERING AND 
OPERATIONS COMMITTEE MEETING 

 
 Mr. Williams stated due to the next committee meeting scheduled for the day after the December 

Board meeting and there being a lack of topics for discussion, staff would recommend cancelling 
the December committee meeting.  Mr. Gasca said he was hesitant about cancelling the meeting 
in the event there is more discussion that needs to take place regarding the pipeline replacement 
and rehabilitation plan.  Discussion continued. 

 
 Mr. Nelson noted the cancellation of this meeting will be decided at a later date. 
 
19. ADJOURNMENT 
 

The meeting was adjourned by Chairperson Nelson.   
 
The meeting adjourned at 5:19 p.m.   
 
           _____________________________________ 
           Flint Nelson, Committee Chairperson 
       
Dawn M. Washburn, Board Secretary 
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AS-NEEDED CONTRACT EXPENDITURES REPORT

January 2024

https://rainbowmwd.sharepoint.com/sites/EngineeringSite/Shared Documents/08_Projects/06_BOARD Report_CIP_DEV/1. As-NeededExpenditureReport/2024_01_As-NeededExpendRpt-E&O_BoD_NovDec23.xlsx Page 1

CONTRACT INFO FUND 
SOURCE ASSIGN. NO. STATUS DATED DESCRIPTION CONTRACT  

AMOUNT
AUTHORIZED 
ASSIGNMENT INVOICED TO DATE

CONTRACT AMOUNT: 150,000$          

2023-___

Unspecified 150,000.00$          -$                                

 TOTALS: 150,000$          150,000.00$          -$                                

CONTRACT AMOUNT: 150,000.00$     

2023-___

Unspecified 150,000.00$          

TOTALS: 150,000$          150,000.00$          -$                                

CONTRACT AMOUNT: 150,000$          

2023-___

Unspecified 150,000.00$          
 

TOTALS: 150,000$          150,000.00$          -$                                

CONTRACT AMOUNT: 150,000$          

2023-___

Unspecified 150,000.00$          -$                                

 TOTALS: 150,000$          150,000.00$          -$                                

CONTRACT AMOUNT: 50,000$             

2023-___
-$                         

Unspecified 50,000.00$             -$                                
 

TOTALS: 50,000$             50,000.00$             -$                                

Title: On-Call Civil Engineering Services, PSA #22-25 | Firm: Ardurra | Expires: 11/2/25 | CCO:

Title: On-Call Civil Engineering Services, PSA #22-26 | Firm:  Dexter Wilson Eng. | Expires: 11/2/22 | CCO:

Title: On-Call Civil Engineering Services, PSA #22-27 | Firm:  Harris & Assoc. | Expires: 11/2/25 | CCO:

Title: On-Call Civil Engineering Services, PSA #22-28| Firm:  Water Works Engineers| Expires: 11/2/25 | CCO:

Title: On-Call Real Estate Services, PSA #22-29 | Firm:  Anderson & Brabant | Expires: 11/3/25 | CCO:
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CONTRACT INFO FUND 
SOURCE ASSIGN. NO. STATUS DATED DESCRIPTION CONTRACT  

AMOUNT
AUTHORIZED 
ASSIGNMENT INVOICED TO DATE

CONTRACT AMOUNT: 50,000$             

2023-01 Closed 2/13/23 Bonsall Reservoir - Appraisal for Rental & Sale of Property. Beck 
Reservoir - Apparials for Sale of Property. 7,000.00$               7,000.00$                      

Unspecified 43,000.00$             -$                                

TOTALS: 50,000$             50,000.00$             7,000.00$                      

CONTRACT AMOUNT: 100,000$          
   

2023-___

Unspecified  $          100,000.00  $                                  -   

TOTALS: 100,000$          100,000.00$          -$                                

CONTRACT AMOUNT: 100,000$          
   

CIP 2023-01 Open 2/9/23 Live Oak Park Bridge - Staking of 8" and 16" Water main.  $               7,480.00  $                      1,120.00 

Unspecified  $            92,520.00  $                                  -   

 TOTALS: 100,000$          100,000.00$          1,120.00$                      

CONTRACT AMOUNT: 100,000$          
   

Non-CIP 2023-01 Open 2/1/23 Genista Place - Staking of existing utility easements.  $               2,860.00  $                      2,450.00 
Non-CIP 2023-02 Open 2/6/23 Via Monserate/Ramona - Staking of existing utility easements.  $               7,500.00  $                      2,692.34 
Non-CIP 2023-03 Open 2/28/23 Via Mariposa - Staking of existing easment.  $               2,970.00  $                      2,545.00 
Non-CIP 2023-04 Open 8/9/23 Maravilla Lane - Staking of existing pipeline.  $               6,750.00  $                      5,908.70 

Unspecified  $            79,920.00  $                                  -   

TOTALS: 100,000$          100,000.00$          13,596.04$                    

CONTRACT AMOUNT: 100,000$          

Unspecified  $          100,000.00  $                                  -   

TOTALS: 100,000$          100,000.00$          -$                                

Title: On-Call Land Surveying Services, PSA #22-33 | Firm:  GIS Surveyors, Inc. (GSI) | Expires:  1/3/2026 | CCO:

Title: On-Call Land Surveying Services, PSA #22-34 | Firm:  KDM Meridian | Expires:  1/3/2026 | CCO:

Title: On-Call Land Surveying Services, PSA #22-35 | Firm:  Right-of-Way Eng. | Expires:  1/3/2026 | CCO:

Title: On-Call Real Estate Services, PSA #22-30 | Firm:  Epic Land Solutions | Expires: 11/3/25 | CCO:

Title: On-Call Geotechnical Services, PSA #22-36 | Firm: Atlas Tech Consultants| Expires: 1/6/2026 | CCO:
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CONTRACT INFO FUND 
SOURCE ASSIGN. NO. STATUS DATED DESCRIPTION CONTRACT  

AMOUNT
AUTHORIZED 
ASSIGNMENT INVOICED TO DATE

CONTRACT AMOUNT: 100,000$          

2023-___

Unspecified  $          100,000.00  $                                  -   

TOTALS: 100,000$          100,000.00$          -$                                

CONTRACT AMOUNT: 100,000$          

CIP 2023-01 Closed 4/4/23 Sumac Communication Tower Photovoltaic & Battery System -  9,732.00$               562.50$                         

Unspecified  $            90,268.00  $                         562.50 
      

TOTALS: 100,000$          90,268.00$             562.50$                         

CONTRACT AMOUNT: 100,000$          

2023-___

Unspecified 100,000.00$          -$                                

CONTRACT AMOUNT: 100,000$          

2023-___

Unspecified 100,000.00$          -$                                

 TOTALS: 100,000$          100,000.00$          -$                                

Title: On-Call Construction Management & Insp. Services, PSA #23-04 | Firm: Acrostic | Expires: 5/23/26 | CCO:

Title: On-Call Construction Management & Insp. Services, PSA #23-05 | Firm: Ardurra | Expires: 5/23/26 | CCO:

Title: On-Call Geotechnical Services, PSA #22-38 | Firm: Ninyo & Moore | Expries: 1/6/2026 | CCO:

Title: On-Call Geotechnical Services, PSA #22-37 | Firm: Leighton Consultants | Expires: 1/6/2026 | CCO:
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CONTRACT INFO FUND 
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CONTRACT AMOUNT: 100,000$          

Non-CIP 2023-01 Open 8/2/23 District staff support with coordination & logistics in finalizing the 
Standard Specifications and Drawings.  18,500.00$             3,330.00$                      

Both 2023-02 Open 8/4/23 Inspection support services on various District projects. 51,993.00$             954.00$                         

Unspecified 29,507.00$             -$                                

 TOTALS: 100,000$          70,493.00$             4,284.00$                      

CONTRACT AMOUNT: 100,000$          

Non-CIP 2023-01 Open 8/4/23 Nesting bird surveys for upcoming tree trimming at District 
headquarters.  2,025.00$               652.50$                         

600013 2023-02 Open 8/17/23 Environmental compliance support for the West Lilac, Rancho 
Amigas, & Dentro de Lomas Pump Station project. 6,240.00$               4,450.00$                      

530001 2023-03 Open 10/24/23 LS-1 Replacement environmental compliance support services 43,711.00$             12,323.50$                    
Unspecified 48,024.00$             -$                                

 TOTALS: 100,000$          51,976.00$             17,426.00$                    

CONTRACT AMOUNT: 100,000$          

2023-___

Unspecified 100,000.00$          -$                                

 TOTALS: 100,000$          100,000.00$          -$                                

Title: On-Call Enviromental Services, PSA #23-08 | Firm: RECON | Expires: 5/23/26 | CCO:

Title: On-Call Construction Management & Insp. Services, PSA #23-06 | Firm: Valley CM | Expires: 5/23/26 | CCO:

Title: On-Call Enviromental Services, PSA #23-07 | Firm: Helix | Expires: 5/23/26 | CCO:
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